G. R. S. 59] GPB—1o,000 -20 12 13

GENERAL AND REVENUE SECRETARIAT.

1898-1899
~~191~~ .
(Muzrai)

File No. 3

Section

Serial Nos. 1-23.

Papers Filed.

Month February 1905.

SUBJECT.

File relating to the repairs of the Sri Lakshmi Narayana Swami Temple at Narasapura Village, Malur Taluk.

PREVIOUS REFERENCES	LATER REFERENCES.

Note

Correspondence ending with Kolar Dy Commissioner's Letter no $\frac{4347}{691}$ dated 22nd May 1901, in re the repairs to Lakshmi Narayanaswami Temple at Narasapur in Malur Taluk:-

In Government Gro no 601-2 dated 26th November 1897, an estimate amounting to Rs 1260 for repairing the Lakshmi Narayanaswami Temple at Narasapur in Malur Taluk was sanctioned, the charge being met as noted in the

Rs 630 From Contributions
630 From State Grant.
1260

margin. But the Dy Commr subsequently reported[a] that while excavating foundation for the Compound wall, the soil was found so loose, that a deeper foundation than was provided for in the Estimate, was necessary, and submitted a revised estimate for Rs 2615. Thereupon the Dy Comr was informed in this Office Docket no 1103 dated 20th April 1900, that unless the devotees were prepared to make a further contribution in view to meet the cost of the revised Estimate, the same could not be sanctioned

(a) Letter no $\frac{5154}{1081}$ dated 15th June 1899

In reply to the above, the

(b) In his Letter No 1253 dated 20th April 1901.

(b) Dy Commr reported that Sampangiramanagara, Dharma Karta of the temple had undertaken to contribute $\frac{1}{3}$rd of the total cost of the revised estimate and that the estimate was further reduced to Rs 2280 and recommended that the Government might be pleased to sanction the remaining $\frac{2}{3}$rds of the estimated cost Viz Rs 1520 from the State Grant.

The Dy Commr was thereupon asked to have the promised contribution collected and deposited in

in the Treasury in the name
of the temple and to report
whether the contribution now
promised by Sampangiramaiah
was in addition to that already
made and to what head the
sum of Rs 216 passed on the
measurement bill in Govt
Secs no 456-7 dated 23rd
मार्ग शु 3-98
October 1898 was debited
The Dy Comr was also asked
to state exactly what amount
was required to be sanctioned
for the purpose.

In reply to the above
the Dy Comr, in his Letter
no 4347/691 dated 22nd May 1901
now submitted for orders
states

states that the contribution of $\frac{1}{3}$rd of the cost of the revised estimate promised by Sampan-giramaiah viz Rs $\frac{2280}{3} = 760$ includes the contribution amt of Rs 630 already collected that the balance of the contribution viz Rs 130, Sampangiramaiah has promised to set off against the work which he may have out, that the amount now sought for is Rs 1520 and that the sum of Rs 216 passed on the measurement bill was debited to the contribution wrongly made by the donees.

Out of the contribution

Of Rs 630 originally mooted by the devotees deduct Rs 216 passed on the measurement Bill as stated above and to the balance add Rs 130 now promised by Sampangiramiah. The total comes to Rs 544. Add to this Rs 1520 for which sanction is now solicited. The amount comes up to Rs 2064 and not Rs 2280 as stated by the Dy Commr. And it is not clear from the records whether the revised Estimate now submitted by the Dy Commr for Rs 2280, includes Rs 216 for which measurement & bill was passed long ago.

Submitted for orders.

Rs
10/6/61

Figure on this last front. HC
15/6/61

Also ask whether the works cannot be reduced to what is actually necessary for finishing the temple in proper. HC
15/6

Note continued.

The Dy Commissioner having been asked to furnish information as to what items of work specified in the Estimate have been already carried out, and what exact amount paid to the Contractor in respect of such works, and what other works yet remain to be done and whether they are absolutely necessary for putting the temple in a state of repair, he now states that all these works are very necessary to put the temple in good order and ensure

In his Letter no C 40 dated 11th July 1901.

8

ensure the stability ~~xxxxx~~ of the construction; that Rs 304-2-6 worth of work have already been done by Contractor Sampangiramiah; that in addition to this he has also collected some materials for going on with the work; and that he has been paid Rs 216 up to date for the work done by him.

The Dy Comr has also submitted a plan marking therein the various items of works proposed to be carried out and he also states ~~the~~ the same in detail in the letter under reply.

Submitted for orders

Sd

13/7/01

Note Continued :-

As per Verbal orders of the Dy Secretary, the Dy Comm^r was informed in this Office Docket No 842 dated 13th December 1901, that the Govt were well-disposed to sanction anything more than Rs 630 from the State Govt of the Current Official year, and that this sum, together with the amount of Contributions Viz Rs 544 (630-216+130) should be amply sufficient for such of the repairs as are very necessary for

for the safety of the
building, housing and
all the luxuries, such as
Kalyana mantap, Vahana
mantap, Mahadwara &c.
The Dy Commr was accordingly
requested to revise the
Estimate, the cost to be well
within the amount available
viz Rs 1174. Sanction was
~~also~~ accorded to carry
out certain important
and urgent work viz the
opening of windows, so
as to admit of light
and Ventilation.

In reply, the Dy Commr
in his letter no C 2129 dated
3rd Aug 1902 states that

Hon'ble the Contractor
Sampurgi Ramiah, who
has promised a further
contribution of Rs 130, is not-
now prepared to contribute
- but the said amount
as the fund declined
to sanction the increased
Estimate for Rs 2280,
and hence consequently
the estimate had to be
reduced so as not to
exceed Rs 1260, the amt-
originally sanctioned.
He accordingly solicits
sanction to this Estimate
and recommends for
an advance of Rs 200 to
be

11

12

to the Contractor

- subject to adjustment

by measurement bill,

in due course -

Rs 630 may, as requested,

be sanctioned from the

State Fund of the current

Official year, and the

sanction of Govt. conveyed

to the revised Estimate

of Rs. 1260, including the

amounts already paid

to the Contractor, which

is noted in the bill as Rs

340-8-".

Submitted

Sanction and

Draw the amount

at the Treasury disposal

20/5/02

20/5/02

(note continued)

In Dasara Representative Assembly of October 1904 it was urged that the Construction of the Kalyana Mantap in the Sri Lakshminarayanaswamy temple should be undertaken. The Dy: Commr was asked to submit a report on the subject after investigation and inspection if necessary and in reply he states that the Construction of a Kalyana Mantap, Mahadwara & some other works were considered a luxury and were disallowed in this Office no 842 dy 13 December 1901 & the work was therefore not carried out and the members of the Representative assembly who brought forward the subject have been informed accordingly by the Dy Commr.

X. = 770 dy 9/8/05

⊗ No 5545 dy 355 30/12/05

In Pro. no 1947-8 dy 2/6/02 urgent items needed to the Dasara were sanctioned

10

14

The Dy Comm's letter

8/2/06 Subd with a draft to the Dewan through the 2d Asst } Ghulam Sarwar Rao 10/2/06

(1) Many Improvements. 173 13.2.06.

Dy 14/2/06

Rec'd 14/2/06 11328 14/2/06

Rec'd by the Dewan Issued 19/2/06

M. No./203 Enc 2

MYSORE DEWAN'S OFFICE,

MUZRAI DEPARTMENT.

OFFICIAL MEMORANDUM.

The accompanying Petition No. 1913 dated 2nd June /96 received at the Dewan's Office from Sampangi Ramiah and other residents of Narasapura, Malur taluk

is forwarded, together with its one enclosure, to the Deputy Comr Kolar Distt. for enquiry and report as to the present State of the temple.

2. If the temple be of sufficient local importance an estimate may be prepared and submitted for sanction of Govt. if the devotees will contribute one half of the estimated cost of repairs.

By order

Secretary.

BANGALORE,
The 5th June 1896

Mem:

on the same 1613 d/15/11

330

(64)

Gen. 31.]

189 8

OFFICE OF THE DEWAN OF MYSORE
MUZRAI BRANCH

813

From

The Deputy Commissioner
Kolar district

To

The Secretary to the
Government ~~Dewan~~ *of Mysore.*
Muzrai department.

Dated 13th November 1897

Despatched 16th November 1897

Received

General No. 1613
No. 466

Enclosure No. 1 file of V. records.

Submitting an estimate with plan for the repairs of Sree Lakshmi Narayana Swami temple at Narasipur, Malur Taluk

Forwarded 17/11/97

To Mysore no 661-2 d/26/

Kolar Deputy Commissioner's Office
Dated 13th November 1897

To

The Secretary to the
Government of Mysore.
Muzrai Department

Sir

Adverting to your official Memorandum no: 1203 dated 5th June 1896, I have the honor to submit herewith a file of Vernacular correspondence ending with Malur Amildar's report no: 17 dated 20th October 1897 submitting for sanction an estimate with plan for the repairs of Sree Lakshmi Narayanaswami temple at Narasapur in the Malur Taluk amounting to Rs 1260/-.

2. The temple is under Muzrai management and is of local importance the devotees have agreed to pay one half of the cost of repairs amounting to Rs 630/- and paid a sum of Rs 530/- (in cash) which is held in Savings Bank deposit of the Malur Taluk and 100 Rs worth or 30,000 burnt bricks for the balance.

I therefore recommend that the estimate may be sanctioned and orders issued to

post

put the work on hands

+ The temple has no funds at its credit and the charge will have to be met from the State grant.

I have the honor to be

Sir

Your most obedient servant.

Deputy Commissioner
Kolar District

Land copd work

8

Read

Letter No 1613/466 dated 13 November 1897 from the Deputy Commissioner Kolar District, submitting for sanction an estimate amounting to Rs 1260 for repairing the Sri Lakshminarayanaswamy temple at Narasapur Malur Taluk, and ~~recommending~~ that one half of the cost may be met from the State grant the devotees having contributed the other half as noted in the margin

---

Order thereon

Rs 630/- in cash and [redacted] in the Savings Bank [redacted] the Temple.
Rs 100/- in the shape of materials &
Rs 530/-

Enc 1 & v.p. & 1.
No 601-2
26-11.

(General Serial No. 30.)

1899.

From The Dy. Commissioner
Kolar District.

To The Secretary to the Govt
of Mysore
Revenue Department

Dated 15th
Despatched 20th } June, 1899
Received

Enclosures No. 1 & File

General No. 515-1
No. 1081

Forwards for orders a
petition of Venkatarayappa and
others praying for the remission
of the balance of Sist. for
Fasli 1308 due by the
ryots of Chikkaballapur
Taluk

OFFICE OF THE DEWAN OF MYSORE
RECEIVED
Date 21. 6. 99
REG No 736
MUZRAI BRANCH

21-6-99

Central Jail Press, Bangalore.—26-7-93.—2,202.

Vide no 1103 dt 21/4/00

Kolar deputy Commissioner's
Office, Dated 15th June 1899.

To

The Secretary to the
Government of Mysore.
Muzrai department.

Sir,

I have the honor to forward herewith, for your information and orders Vernacular Correspondence ending with the Malur Amildar's report No: 54 dated 23rd May 1899, submitting a revised estimate amounting to Rs 2615-0-0 for the urgent repairs required to be executed to Lakshminarayana swamy temple at Nara-sapur in the Malur Taluk.

2. The institution being badly in need of repairs, the Government on a reference from this office, have been, in their proceedings no: 601-2 dated the 26th November 1897, pleased to accord Sanction to execute repairs to the extent of Rs 1260/- one half of which is to be paid out of State grant and the other half to be borne by the devotees of the temple. The work was given out on contract to one D. Srinivasa Rao a chief

Chief dervise who while excavating foun-
-dation for the compound wall found the
soil so very loose that a deeper foundation
than was provided for in the estimate was
necessary and reported the same to the —
Amildar stopping all further progress. The
Amildar has it appears, prepared the revised
Estimate for Rs 2615 under the orders of Mr
K. F. Puttamachetty the then Assistant Commissioner
and submitted it for sanction. Much —
importance is attached to the institution
tho' the devotees are reported to be too poor
to pay any further contribution towards the
improvement. The work cannot be given
up now as the old compound wall has
been removed and the throwing up of earth
and stones dug out of the foundation renders
the place unsightly. I therefore recommend
that sanction may be accorded to the revised estimate
to be met out of State grant in view to the temple
being repaired substantially.

3. A memo showing the balance available at
the credit Treasury under the heads 38 Rajah emplus
and Rosahead funds is herein enclosed for
reference.

I have the honour
to be
Your most obedient
humble
servant
Deputy Commr

Francis

6 | 98

Quasi Report

No 795

ಸೈನಿಕರಂ ಪ್ರೋಂದಿದ ಕಳ್ಳಕೊಂಕರ ಕಾಗ ವಾಲಾಬಂ ಮಾಯಿಸಿಕೊಳ್ಳಿರಿ.

ಕಾಂಕ್ಷೀ ಬಿ ಬಾಡ ಪ್ರಿಲಂಕ ಕಳ ಕಳಬೂಂ ಬಿಚಂಬಾಂ

ಸೈಲಂಕ್ಷ ಲಂಬ ಡಾ ಕಲಂ ಮಾಂಡಾ ಕಾಗ ನಿಲಂಕ ಕಾಮಾಲಂ ಬಿಚಂಬಾಂಟ್ಟಿಬಾಂ
ಲಂಬಿಟ್ಟಿ ಪ್ರಿಲಂ ಕಲಂಕಾಮಾಲಂಬಾಂನ ಲಂಡಾಂಬಾಲಿ ಲಂಬಾಲಿ

ಪ್ರಿಲಂ ಗಾ ಲಂಡ ಪ್ರಿಲಂಬ್ಬಿ ನಾಂಲಂ ಲಂಬಾಂ ಪ್ರಿಲಂಕಾಮಿಲಂ
ಪಾಲಿಂಚಿನ ಲಂ ಲಂಬಿಲಂ ಬಾಂಬಿನಾಲಿ ಲಂಬಿಲಂಬಾಂ ಬಿಚಂಬಾಂ
ಬಾಲಿ ಪ್ರಿಲಂಕ ಕಾಲಿ ಪಾಲಿ ಪ್ರಿಲಂಕ ಲಂಬಾಂಬಾಂ ಕಾಲಿಲಂಕಾಲಿ
ಲಂಡಾಂ ಲಂಡಲಿ ಬಿಲಿ ಪಾಲಿಬಿಲಿ ಪ್ರಿಲಂಕ ಲಂಬಾಲಿ ಪ್ರಿಲಂಕಾಲಿಲಂಕಾಲಿ
ಲಂಬಾಲಿ ಪ್ರಿಲಂಲಿ ಬಿಲಿ ಪಾಲಿಬಿಲಿ ಪ್ರಿಲಂಕ ಲಂಬಾಲಿ ಪ್ರಿಲಂಕಾಲಿಲಂಕಾಲಿ
ಪಾಲಿಲಂಕ ಪ್ರಿಲಂಕಾಲಿಲಂಕಾಲಿ ಪ್ರಿಲಂಕಾಲಿಲಂಕಾಲಿ ಪ್ರಿಲಂಕಾಲಿಲಂಕಾಲಿ
ಪ್ರಿಲಂಕಾಲಿಲಂಕಾಲಿ ಪ್ರಿಲಂಕಾಲಿಲಂಕಾಲಿ ಪ್ರಿಲಂಕಾಲಿಲಂಕಾಲಿ ಪ್ರಿಲಂಕಾಲಿಲಂಕಾಲಿ
ಪ್ರಿಲಂಕಾಲಿಲಂಕಾಲಿ ಪ್ರಿಲಂಕಾಲಿಲಂಕಾಲಿ ಪ್ರಿಲಂಕಾಲಿಲಂಕಾಲಿ ಪ್ರಿಲಂಕಾಲಿಲಂಕಾಲಿ
ಪ್ರಿಲಂಕಾಲಿಲಂಕಾಲಿ ಪ್ರಿಲಂಕಾಲಿಲಂಕಾಲಿ ಪ್ರಿಲಂಕಾಲಿಲಂಕಾಲಿ ಪ್ರಿಲಂಕಾಲಿಲಂಕಾಲಿ
ಪ್ರಿಲಂಕಾಲಿಲಂಕಾಲಿ ಪ್ರಿಲಂಕಾಲಿಲಂಕಾಲಿ ಪ್ರಿಲಂಕಾಲಿಲಂಕಾಲಿ ಪ್ರಿಲಂಕಾಲಿಲಂಕಾಲಿ
ಪ್ರಿಲಂಕಾಲಿಲಂಕಾಲಿ ಪ್ರಿಲಂಕಾಲಿಲಂಕಾಲಿ ಪ್ರಿಲಂಕಾಲಿಲಂಕಾಲಿ ಪ್ರಿಲಂಕಾಲಿಲಂಕಾಲಿ
ಪ್ರಿಲಂಕಾಲಿಲಂಕಾಲಿ ಪ್ರಿಲಂಕಾಲಿಲಂಕಾಲಿ ಪ್ರಿಲಂಕಾಲಿಲಂಕಾಲಿ ಪ್ರಿಲಂಕಾಲಿಲಂಕಾಲಿ

ತಾ 4 — 12 — 1899

MUZRAI

189

From

To The Dy Collr, Kulur District

Dated 20

Despatched 23-4-1900

Received

General No. 1103

Muzrai F. No.

Enclosure No. 1 & Upp.

His letter no. 5154/1081 dated 15th June 1899 reporting that certain further additional repairs not provided for in the estimate for Rs 1260 sanctioned in Govt Pro No. 601-2 dated 26th November 1897 have since been found necessary to the Sri Lakshminarayana-swamy temple at Nazarabad, Madras Taluk and therefore submitting for sanction a revised estimate for Rs 2615 for all the repairs needed to the temple

---

In the above, the Dy Collr reports that the

devotees of the Institution
are ~~unable~~ unable to pay
any further ~~Contribution~~ amount
than what has already been
~~have~~ Contributed by them and
recommends that the ~~extra~~ excess amount
~~Cost~~ required to meet the cost of
the revised estimate, namely Rs 1355
may therefore be ~~paid~~ assigned
from Municipal funds. With regard
to this, has the honor to state
that unless the devotees are
prepared to make a further
Contribution in view to meet the cost
of the revised estimate, the
same cannot be sanctioned

2. Enclosures received with regd.

By order

G.I.

Municipal Secy.

Urgent

MUZRAI

189

From

To The Dy: Commissioner
Kolar District

Dated 26th July
Despatched
Received

General No. 89
Muzrai F. No. 3-98
Enclosure No.

Govt Pro: no 601-2 of
26th Novr 1897 sanctioning
an Estimate for Rs 1260
for the repairs of the Sri
Lakshmi narayanaswami
temple at Narasapur,
Malur Taluk.

— " —

From the statement
of outstanding Muzrai
advances received from
the Comptroller it is
observed

that the Deputy Commr
has drawn an advance
of Rs 200 for the purpose
of the repairs sanctioned
in the above order of
Govt.

The undersigned
has the honor to request
that a measurement bill
for the works actually
executed up to date towards the repair of the Temple
may be prepared and
Submitted to this office
for transmission to the
Comptroller in view to the
adjustment of the aforesaid advance
~~drawn by him as the~~
~~Comptroller urged the~~
~~immediate adjustment~~
~~of the outstanding advance~~

By order

Asst: Secy

S.P. 10

1900

FROM The Deputy Commissioner
Kolar District

To The Secretary to the
Government of Mysore
Mujrai Department

Dated 5th October 1900.

Despatched 6 "

Received

General No. 1199

No. 192

Enclosure No. 5



by N
15/10/00

Measurement
Copy of list to be furnished
by N
15/10/00

His docket No. 89 dated 26th July 1900 calling for a measurement bill for the works & Expenses towards the repairs of Sri Lakshminarayana Swamy Temple at Chandragiri in view to the adjustment of advance of Rs 200 paid in 1898.

With reference to the above has the honor to submit herewith a measurement bill for Rupees 216 being the repairs Executed to the Temple —

The amount of the present measurement bill is Rupees 186. adding thereto Rs 30/ being the reserve deducted from the Bill for Rs 1453/ in the year 1898 (illegible)

Vide No 456-7-dy 23-10-00

to Rupees 216/. of this Rs 200/ to be credited towards the adjustment of advance made i.e. to the Contractor in January 1898, and the remainder paid to the party concerned.

N Krishnamurthi
For Deputy Commissioner

AM

(47) Sl 11

Read:—

Govt Pro No. 601-2 dy.
26th November 1897,
sanctioning an Estimate amounting to
Rs 1260-00 for repairing the Sri Lakshmi
Narayanaswami
Temple at Narasakur,
Gudur Taluk.

And, Docket No. 1199/192 dy.
5th October 1900, from the Dy Comr, Kolar
District, submitting
a measurement list
for Rs 216-00 in
connection with the
above work

No 456-7
Inwd 7-3-98
dy 23d Octr 1900
En Vch 41.

Order thereon

The measurements

List for Rs 216 is
countersigned and
forwarded to the
Comptr for adjustment
of an advance of
Rs 200 reported by the
DC Coorg to have been
drawn and paid to the
Contractor and for audit
of the balance, viz Rs 16.

Mucz Lgey

To,
The Comptr to Govt with
the measurement list
The DC Coorg, Kodagu &
retg the Thers enclosed



(General Serial No. 30.)

Sl 12

1901

From
The Deputy Commissioner
Kolar District

To
The Secretary to the
Government of Mysore
& Muzrai Department

Dated 20th April 1901.

Despatched —"do—

Received

General No. C No. 1253 } 1901.

1 file V.P.

Enclosures Number. 1 Estimate
1 Plan.

Submitting for sanction an estimate for Rs. 2280/ for repairing the Lakshmi Narayana Swami temple at Narapur.

Rec'd
Aug 27/4

Let the amount promised by Sampange Ramaiah be collected first. Does this include the 630 Rs already contributed by the devotees?

To what head was the cost of the work already done, debited? Was it to the State Grant or to the contributions from the devotees?

What is the final balance to be paid by Govt?

Get all this explained

4/5/01

Vide no 1166 dy 7-5-01

C No 1253 Office of the Deputy Commissioner
Kolar District
Camp. Champion Reefs.
Dated 20th April 1901

From.

T. C. b Barr Esqre
Deputy Commissioner
Kolar. District.

To.

The Secretary to the
Government of Mysore
Muzrai Department.

Sir,

With reference to your docket No 1103 dated 20th April 1901 stating that the revised estimate for Rs 2605/- for repairing the Lakshminarayana-swami temple at Narasapura cannot be sanctioned unless the devotees are prepared to make a further contribution in view to meet its cost, I have the honor to submit herewith Malur Amildar's report No 102 dated 15th December 1900 from which it will be seen that Sampangi Ramayya the Dharmakartha of the temple

Temple has undertaken to contri-
-bute $\frac{1}{3}^{rd}$ of the total cost of the re-
-vised estimate and has expressed
his inability to pay anything
more. The estimate, has been
however again revised by the
Amildar after personal inspection
of the temple and reduced to Rs: 2280/.
The enclosed plan and estimate pre-
-pared by the Sub Overseer will
give a good idea of the work to be
done and it will be seen therefrom
that the additional amount, now
provided for, is quite necessary for the
stability and the permanence of the
work.

2. As the temple is said to be of
considerable local importance and
as Saunpangi Ramayya, on behalf of
the devotees, has engaged to pay a third
of the cost, I request that the revised
estimate for Rs. 2280/ may be sanc-
-tioned and that Government may
be pleased to order the remaining

two thirds

two-thirds of the estimated amount viz: Rs 1520/- to be met from the Mungrai State grant.

3 The vernacular papers ending with Malur taluq Huildar's No: 102. dated 15th December 1900. are submitted for reference and obliging return.

I have the honor to be
Sir,
Your most obedt Servant.

Deputy Commissioner
Kolar District

MUZRAI

~~189~~ 1901. 3 C 13

From

To The Dy Commr.
" Kolar District

Dated 7. May 1901.
Despatched 8 "
Received
General No. 1166
Muzrai F. No. 3 . 1898
Enclosure. No. 1/pp.

His letter No. 1253 of 20th April 1901, submitting a revised Estimate for Rs 2280 - for repairing the Sri Lakshmi - Narayanaswami temple at Narasapur, Malur Taluk.

In the above, the Dy Commr reports that Sampangi Ramaiya, the Dharma Kartha of the temple, has promised to contribute 1/3rd of the total cost of the revised Estimate - This amount should ~~be~~ first be collected and deposited in the Treasury in the name of the temple.

It is presumed that this Contribution is ~~exclusive~~ in addition to that already made by the devotees which amounts to Rs 630- as reported in the Dy Commrs letter No. 1613/460 dy 13th Nov.r 1897.

2. The Dy Comm.r is further requested to report to what head - whether the Contribution made by the devotees or of the State grant of Rs 630 sanctioned ~~assigned~~ for the repairs — the sum of Rs 216- passed on the Measurement Bill in ~~the~~ Govt. Ro: No. 456-7 mea 7-3-98 dy 23rd Oct.r 1898, was debited. To enable Govt. to assign funds towards the proposed repairs in question, the Dy Comm.r ~~will be requested~~ will be so good as to state what exact amount has now to be sanctioned for the purpose.

3. Enclos: are ret.d for ref.ce & re-sub.n

By order
6/5/99
Dy Secy to Govt.

ks

Sl 14

(General Serial No. 30.)

1901 13815
27-5-01



From F. E. C. Carr-Esquire
Deputy Commissioner
Nolar Retired

To The Deputy Secretary
to the Government of
Mysore

Dated 22nd May 1901

Despatched 23rd

Received

General No. 4347 } 1901
No. 697

Enclosures Number. One file

Submitting further information
in re the revised esti-
mate for repairing Lakshmi
Narayana Swamy Temple
at Narsapur Taluk -
Kolar District

Mysore Dept
25-5-07

Vide no 1378 of 20/6/07.

Kolar District.
Deputy Commissioner's Office.
22nd May 1901.

From F. E. C. Carr Esquire
Deputy Commissioner
Kolar District

To. The Deputy Secretary to
the Government of Mysore.

Sir. With reference to your no: 1166 Mug 7.3.98
dated 7th instant, calling for further
information in the revised
estimate for repairing Lakshmi
Narayana Swamy Temple at
Narsapur Malur Taluk, I have
the honor to state that the Con-
tribution of 1/3rd Cost of the re-
-vised estimate promised by
Sampangi Ramiah is not in addition
to Rs 630 already collected but
includes the above amount.
Sampangi Ramiah himself has
taken

taken up the Contract of the temple work and has agreed to set off the Contribution viz. 130 Rs now processed by him against the work which he may turn out. Vide Amildars report (02 Dy 15-12-1900 accompanying the Persian bar file.

2 The account for which Government Sanction is now solicited from State funds is $\frac{2}{3}$ of 2280 or Rs 1520 in the place of Rs 630 Sanctioned in Government Proceedings no: 601-2 dated 26th November 1897.

3. With regard to the information required in para 2 of Government order, under reply, I beg to state that the sum of Rs 216 referred to was debited to

to the Contribution of Rs 530/
received from the Executive for
the temple work as per Comptroller's
Receipt no: 4683 dated 8th March
1900.

I have the honor to be,
Sir,
Your most obedient servant
[illegible]
for Deputy Collector & Secretary
Nilgiri Dist.

Jl 15

MUZRAI

~~189~~ 1901.

From

To The Dy Comr.,
Kolar District.

Dated 20th June 1901.

Despatched 25th

Received

General No. 1378

Muzrai F. No. 3-98

Enclosure No. ~~one~~ file

His letter No. 4347/691, Dy 22nd May 1901, re the repairs to the Sri Lakshmi Narayana Swami temple at Narsapur, Malur Taluk.

———"———

~~I~~ Has the honour to state that the revised Estimate for Rs 2280/- received with the above does not give an adequate idea of the works proposed to be carried out to the temple. The Deputy Commissioner is therefore requested to submit for the information of Govt prepared in the usual form a detailed Estimate, ~~for~~ entering thereon ~~the~~ the various items of repairs their cost &c

2 Requests also to be informed what items of work specified in the Estimate to be submitted have been already carried out and what exact amount ~~has been~~ paid to the Contractor in respect of such works, and what other works yet remain to be done. In recommending the latter, the Deputy Comr. is requested to report whether they are absolutely necessary for putting the temple in a state of repair.

3. The enclosures are returned.

By Order,

19/6/61

Dy Secretary.

ks

(General Serial No. 30.) (73) Gl 16

1901

From J. E. C. Carr Esqre
Depty Commissioner
Kolar District

To The Deputy Secretary
to the Govt of Mysore
Bangalore

Dated 11th July 1901

Despatched 12-do

Received

General No. ——— } 1901.
C No. 7,

Enclosures Number. 2

Subject Submitting for sanction plan & estimate for Repairing Sri Lakshmi Narayanaswamy temple at Narasapur Malur Taluq

OFFICE OF THE DEWAN OF MYSORE
RECEIVED
Date 16
REG. No. 46
MUZRAI BRANCH

13/7/01

Refers

Gs
13/7/01

Submitted for orders with an office note

Gs
13/7/01

Kolar Deputy Commissioner's Office
Camp. Champion Reefs.
Dated 11th July 1901.—

From.

C. E. C. Lane Esqre.
Deputy Commissioner
Kolar District

To,

The Deputy Secretary
to the Government of Mysore.

Sir,

With reference to your docket No 1378/3-98 dated 20th ultimo, requesting to submit a detailed estimate prepared in the usual form, entering therein the various items of works, thereto etc, I have the honor to state, that the works now proposed to be carried out are marked with red ink lines in the enclosed plan and consist of the construction, of a Kalyanamantap and a Vahanasala, of 5 anikan amuseach, and of Mahadwaras both at the front and inner entrances to the temple, the

putting up of a substantial compound wall round the temple, the opening of some windows and doorways and other small works in the nature of repairs &c. The enclosed estimate has been prepared in detail and gives such full particulars of the various items of works, their costs &c. that it is not possible to amplify it any further.

2. With regard to the information required in Para 2, I beg to state that, Rs: 304. 2. 6 worth of work as shown in the margin is reported to have already been done by Contractor Sampay Ramiah in excavation and filling in the foundation for the Compound wall and the Kalyanamandapam.

	R. A. P.
Earthwork excavating foundation c yds 255 @ 0-1-6 per c yd	23. 14-6
Old stone in mud. filling foundation c ft 5280. @ 0-0-9	247-8-0
Burnt stone slabs sq ft 262 @ 0-2-0	32-12-0.
Total Rs: —	304- 2-6

In addition to this, the Contractor

has collected some materials for going on with the work. He has been paid Rs. 216/- up to date for the work done by him.

3. The works provided in the revised estimate, are very necessary to put the temple in good order and ensure the stability of the construction. I therefore beg to recommend that the estimate may be sanctioned.

I have the honor to be,
Sir,
Your most obedient Servant,

Deputy Commissioner
Kolar District

Sl 17

(General Serial No. 30.)

1907.

From F. C. C. Carr Esquire
Deputy Commissioner
Kolar District

To L. Anantaswamy Rao Esq.
Deputy Secretary to the
Government of Mysore
Muzrai Department

Dated 2nd November 1907

Despatched

Received

General No. 1807 } 1907.
No. 310

Enclosures Number.

Begging to be favoured with early orders in re the repairs of the Varadaperumal Temple in the Malur Taluk.

OFFICE OF THE DEWAN OF MYSORE
RECEIVED
Date 4-11-1907
REG. No 277
MUZRAI BRANCH

Noted on receipt 13/11/07

Read
4/11/07

Submitted

These papers have been ordered to be kept over until the financial results of the Muzrai Dept is finally arrived at—

Rs
4/11/07

We cannot give more than the 600 and odd Rupees already promised. Let the Commr get as much urgent repair done as can be effected with that amount and the balance of contribution due from the devotees — CL 12/11/07

Deputy Commissioner's Office
Kolar District.
Dated 2nd November 1901

From

F. C. C. Carr Esquire
Deputy Commissioner.
Kolar District.

To

L. Anantaswamy Rao Esquire
Deputy Secretary to the
Government of Mysore
Mysore Department
Bangalore

Sir,

I have the honor to invite kind reference to my letter No. C 70 dated 12th July 1901 in re the repair of the Narasapeer temple in the Malur Taluk and beg to be favoured with early orders in the matter as the temple work has been stopped pending the receipt of Government orders.

I have the honor to be,
Sir,
your most obedient servant

for Deputy Commissioner
Kolar District

Sl 18

No 842 En 2
MWZ F3-98
D/13/12/01

To

The Dy Commr
Kolar District.

December 1901.

His Letter no 70/46 dated
11th July 1901, submitting
a plan and a revised
Estimate for repairing the
Sri Lakshminarayanaswami
Temple at Narasapur,
Malur Taluk. —

With reference to the
above has the honour to
state that the sum of Rs
630, sanctioned from
the State Funds of the
year

1897-98, not having been drawn by the Dy Commr before the close of that official year, the same has lapsed and will have to be regranted from the State Grant of the current official year. But, even this has been nearly exhausted. The Govt are not therefore prepared to sanction from the State Grant anything more than Rs 630 already promised.

2. From the Dy Comr's letter noted above, it is observed that a sum of Rs 216 has been already paid to the Contractor, out of the Contribution of Rs 630 paid by the devotees; and that

that a further contribution of Rs 130 has been promised by contractor Sampangi-ramaiah. Thus, a total sum of Rs 1174 will become available towards the repairs viz, Rs 544 as contributions and Rs 630 from the State Govt.

3 But, from the plan it is understood, that the Govt proposes the construction of a compound wall, mahadwara, Vahana-mantapa, Kalyana mantapa etc, and also the acquisition of a house ~~also~~ for the purpose on payment of compensation. These items of work the Govt consider

are not of an urgent nature,
and must be left to be
undertaken by the donates
interested in the institution.
For the present, only such
of the repairs as are very
necessary for the safety
of the existing building,
~~should~~ be undertaken. ~~It~~
And for this purpose, the
Govt think ~~of~~ that the funds
now available Viz Rs 1174
is amply sufficient.

4. The Dy Comm is accordingly
requested to revise the
estimate, providing therein
all the necessary items of work
leaving out the luxuries - such
as Kalyana mantap, Vahana mantap
Mahadwara &c and
submit-

(2)

submit the same for sanction of Govt.

5. In the meanwhile, the opening of windows so as to admit of light and ventilation to the rearrangements as provided for in the result-estimate, may be admi who carried out in anticipation of sanction

6. Files are herewith returned for reference and re-submission

Dy Secretary

Dfc

RS

(22)

~~St 19~~

189 .

From

Dy

The ~~Huzur~~ Secretary to the Govt
~~Dewan~~ of Mysore.

To The Deputy Commr
Kolar Dt

Dated February 1902

Despatched

Received

Enclosures No.

General No 1291
M. No. 3-98

This Office No. 842 dated 13th
Huz 7.3-98
December ~~18~~ 1901 calling for a
revised Estimate for repairing
the Sri Lakshminarayanaswamie
temple at Narasapur,
Malur Taluk

~~and subsequent reminder marginally noted~~

Has the honor to draw attention to the above and to request an early reply

"By Order"

28/2/02

~~Dy Huzur~~ Secretary.

Huz: Dept

(2)

1901-2

~~189~~ .

From

The ~~Muzrai~~ Secretary to the Govt
~~Dewan~~ of Mysore.

To Muzrai Dept

the Dy Comr
Kolar Dist

Dated 5th

Despatched 6th February 02

Received

Enclosures No.

General No 1168

~~Muzrai No.~~ Muzrai 3-98

This Office No. 842 dated 13th Muzrai 7-3-98 Dec 18 1901 Calling for a revised Estimate for the repairs of Sri Lakshmi Narayana Swami temple at Madhur Narsapur in Malur Taluk

and ~~subsequent reminder marginally noted~~

Has the honor to draw attention to the above and to request ~~an early reply~~ that the Estimate thereon referred to may be submitted early.

"By Order"

for Secretary to Govt

~~Muzrai~~ Secretary.

Muzrai Dept

No C. 2129

Enclosers, No. 17 file

OFFICE OF THE DEPUTY COMMISSIONER

KOLAR DISTRICT.

DATED 3rd May 1902

6/5702

From

F. C, CARR, *Esqr.*

Deputy Commissioner,

Kolar District.

To

The Private Secretary to the
Government of Mysore,
Revenue Department.

Sir,

With reference to your docket
No. $\frac{842}{3-98}$ dated 13th December 1901,
calling for the submission of a
fresh estimate for the Sri Venkatesa
Narayanaswami Temple at Narasapura
Malur Taluk, I have the honour to
submit herewith for sanction a
revised estimate, as called for in
para 4 of your docket dt. 12/10, the
amount originally sanctioned for
the work and to state that

estimate provides only for necessary work such as the construction of the Compound wall, the repair of the Mahaiwana and Navarangu Anicuts &c

2 The contribution paid by the devotees for the work is only Rs. 630/- a further sum of Rs. 130/- was promised by the devotees if the Government would sanction the increased estimate for Rs 2280/- But as the Government has declined to sanction the estimate, the devotees are not prepared to contribute anything more than the sum of Rs. 630 (Rs 530- in cash and Rs 100/- in material) already paid by them. Consequently the estimate had to be reduced so as not to exceed Rs. 1260/- the amount originally sanctioned in Government proceedings No 61-2 dated 26th November 1897.

3 The Superintendent Sri Kanda Swamiah

has asked for an advance of Rs 300/- to enable him to go on with the work. I would recommend that sanction may be accorded for advancing Rs: 200/- to the Contractor to be adjusted by measurement bills in due course.

4 The Vernacular records dealing with Native Architecture - No. 1091 dated 23rd April 1902 are herewith submitted for reference and obliging return.

I have the honour to be,
Sir,
Your most obedient Servant,

Superintending Engineer
Kolar District

Cons

Sl 90

Muzrai

Read:-

Govt Pro No 601-2, dated 26th Novr 1897, sanctioning an Estimate amounting to Rs 1260/- for repairing the Sri Lakshmi Narayanaswami Temple at Narasapur in the Malur Taluk.

Also,

Govt Pro. No 456-7 Muzt 3-98, dated 28th Octr 1898, countersigning and forwarding to the Comptroller for audit a measurement bill for Rs 216/- on account of work executed according to the Estimate sanctioned in the above ~~order of Govt~~.

And,

Correspondence ending with letter No. C 2129, dated 3rd May 1902, from the Dy Commr Kolar District, submitting a revised Estimate for Rs 1260/- for the repairs of the same temple.

Order

Order thereon :—

R.P. 1947-8 En 1+VP 71 2
Draft. 3.98

In the correspondence read above, the Dy Commr first reported 2d June 1902- that while excavating the foundation for the compound wall to the temple, he found that the soil was very loose and that a deeper foundation than was provided for in the Estimate sanctioned in the Govt Order of the 26th Novr 1897 read above, was absolutely necessary, and accordingly submitted a revised Estimate for Rs 2615/- for the sanction of Govt. Subsequently, he ~~was~~ reduced the Estimate to Rs 2280/-, and stated that the devotees of the Instn were prepared to contribute one-third of the estimated cost, and recommended that the remaining two thirds viz Rs 1520/-, might be sanctioned

from the State Grant. (15)

2. On Govt declining to contribute such a large amount towards the repairs of the said temple the Deputy Commr has now submitted a fresh Estimate for Rs 1260/- and states that this last estimate provides only for such of the items of work as are absolutely needed to the temple.

3. In these circs, the Govt are pleased to sanction the finally revised Estimate for Rs 1260/- and direct that the charge should be met as follows:-

(1) Rs 630 — " — from the amount of contribution paid by the devotees and deposited in the Treasury;

(2) Rs 630 — " — from the State Grant of Rs 15,000/- provided in the Minor Budget for 1901-1902.

Total Rs 1260/-

4. The Compt:. to Govt. is requested
to place at once the State Grant
of Rs 630/- sanctioned in the foregoing
para, at the disposal of the
Dy Comr:., Kolar District, who
is authorized to give an advance of
Rs 200/- to the Contractor, as ~~applied~~ recommended
by him, subject to adjustment
by Measurement bills in due course.

5 From the Dy Comr's letter,
it is observed that the sum of Rs 216/-
passed on the Measurement bill
in Govt. Pro: No. 456-7 Muzt 3-98, of 23rd Oct:
1898 was paid to the Contractor,
debiting the same to the head
"Contributions", and that a further
sum of Rs 124. 8. 0 has also been
since paid off. This latter amount
should be debited to the State
Grant of Rs 630/- now sanctd:.
Deducting the total amount
of Rs 340 - 8 - 0 thus paid to the
Contractor as noted in the Estimate
hereby sanctioned there yet remains

a sum of Rs 919-8-0, as shewn in the margin, available for the same repairs of the temple. The Dy Commr is requested to see that work up to the extent of the remaining State Grant of Rs 505-8-0 is done, and the amount adjusted before the end of June 1902, so as not to allow the same to lapse.

6. The old Estimate for Rs 1760 sanctd in Govt Pro: 2d of the 26th Novr 1897, is hereby cancelled.

29/5/02

Dy Secretary,
Mucz: Deptt.

To

The Dy Commr, Kolar Dt.
with the revised Estimate.
" Compt, M.G. with a copy
of the abstract Estimate.

* Rs 505-8-0 from the State Grant.
Rs 414-0-0 from Contribution
Total Rs 919-8-0

No 770 Dy 9-8-05

Subject no. 568

Construction of the Kalyana Mantap for Sri Lakshmi-Narayanaswamy temple.

(illegible)

(12)

Sl 21

Offl Memo.

Sl 21

The attention of the Dy. Commr. of the Kolar Dist is drawn to Subject no 568 of the D.R.A Bro o Octr. 1904 and he is requested to submit a report on the Subject after investigation and inspection, if necessary

By order.

Draft

Secretary.

4/5/05

MYSORE GOVERNMENT
2928
MUZRAI

(11) 1905 81 92

From The Deputy Commissioner
Kolar District

To The Secretary to the Govt. of
Mysore Muzrai Dept.

Dated 30-12-05

Despatched 1-1-06

Received

General No. 5545

No. 3585

Enclosure No

Report on the Construction
of a Kalyanamantap for
Sri Lakshminarayanaswamy
Temple at Chartapalli, Mulbagal Taluk

cfa
3/1/06

Kolar Deputy Commissioner's
office, dated 30th December 1905.

From,

K. P. Puttanna Chetty Esquire
Deputy Commissioner,
Kolar District.

To,

L. Anantasami Rao Esquire B.A.
Secretary to the Government of
Mysore, Muzrai Department,
Bangalore.

Sir,

With reference to your official
memorandum No: 770 dated
9th August 1905 drawing my
attention to subject No: 568 of the
Dasara Representative Proceedings
of October 1904 re the construction
of Kalyanamantap for Sri
Lakshminarayana Swamy
temple at Karasapur in the
Malur

Malur Taluk, I have the honor to state that the construction of the Kalyanamantap alluded to, was included in the revised estimate of works, proposed to be done to the temple and forwarded to Government with this office letter No: $\frac{70}{46}$ dated, 11th July 1901.

2. The construction of a Ka-
-lyanamantap, mahadwara and some other works were considered a luxury and were disallowed Vide Government Proceedings No: $\frac{842}{3-98}$ dated, 13th December 1901.

3. The work was not therefore carried out. The members of the Representative

Representative assembly whom
brought forward the Subject
have been informed accord-
-ingly.

I have the honor to be,
Sir,
Your most Obedient Servant

Bhimbar Rungal
Hon'ble Deputy Commissioner
Kolar District

(1) Muzrai Sl 23

Read :-

Letter No 5545/355, dated 1st January 1906, from the Deputy Commissioner, Kolar District, reporting with reference to Subject No. 568, of the D R A. Proceedings of 1904, regarding the construction of a Kalyana Mantap for the Sri Lakshmi Narayanaswami temple at Narsapur, Malur Taluk, that he has informed the Representative members concerned that the mantap is ~~needed~~ required and that the mantap, as observed by this Office, is only a luxury, and the construction cannot be undertaken.

Order thereon :-

No 34306/20.2.06.

Recorded.

1313
17.2.06

Muzrai Secretary

Read
19/2/06

To 8/2/06
The Deputy Commr, Kolar Dt

Issued 19/2/06

1

55

(6

MADRAS SUBJECTS.

Lakshmi Narasimhaswamy Temple at Narasapur

Subject No. Year.

1905

Mussel Secretary's Remarks:-

The Deputy Commissioner may be asked to inspect and report.

4/10/05

G.O.R. Apeorvg 1905 No. 4884-5/21 4.08.

To

Subject as 597

Summary of discussion.—The repairs to the Sri shminarayanaswami temple at Narasapur have been executed half-heartedly. Foundation has been laid in some places and materials have been collected. Beyond this, no work has been done. Though three years have elapsed, the revised estimate has not yet been sanctioned. Orders may therefore be issued to complete the work early.

Reply of Government.—The matter may again be represented to the Deputy Commissioner.

The Deputy Commissioner will be asked to inspect and report on the representation.

The Dy Commissioner
Kolar
Has the honor to forward the original Representation and to request that he will inspect and Report on the Representation brought forward by the Member.

By order
18/4/06
Secretary

Please issue the Telegram
Issue the draft
18/4/06

26.III

Report has been received, Engineer and Executive Engineer visited the spot
29/3/06

JLO
14/7

Murgod

Subject no 594.

No 324 Dy
16/7/06

With ref. to his representation brought up during the Dasara meeting of Octr. 1905 praying for the repairs to the Lakshmi narayanaswamy temple at Narasapur, Messers Srinivasa Rao and Rama Rao, Representative ~ Members of Malur T.K. are informed that the matter may be again represented to the Dy. Commr.

R.O.

No 325 Dy 16/7/06

Dd) 14/7/06
Secretary

Copy forwarded to the Dy Commr of the Kolar Dist with a request that

The temple in question may be inspected and reported upon.

By Order

Secretary.

13/7/06

Muz. 5]

GOVT. OF H. H. THE MAHARAJA
OF MYSORE.

MUZRAI DEPARTMENT.

190

From

The Secretary to the Government
of H. H. the Maharaja of Mysore.

To

The Dep. Commissioner,
Kolar District.

Dated

Despatched 23rd Sept. 06.

Received

Enclosures No.

General No. 1793
M. No.

This Office No. 325 dated
15th July 1906 requesting him
to inspect and report in the matter
of the repairs to be effected to
Sri Lakshmiraayaneswami
and ~~subsequent~~ reminder marginally noted
temple at Narasapura.

Has the honor to draw attention to the above and to request ~~to be informed as to what action has~~ been taken in the matter and ~~when a reply may be~~ expected.

Fair Copy

By Order,

Secretary,
Muzrai Department.

17/9/06

copied
16.3.07

Muz. 5]

GOVT. OF H. H. THE MAHARAJA
OF MYSORE.

MUZRAI DEPARTMENT.

190

From

The Secretary to the Government
of H. H. the Maharaja of Mysore.

To

The Dy: Commissioner
Kolar Dt.

Dated

Despatched March 1907

Received

Enclosures No.

General No.

M. No.

This Office No. 325 dated 16th July 1906, re the repairs to be effected to Sri Lakshmi Narayanaswami temple at Narasapur

and subsequent reminder marginally noted

No. 1793 D/23rd Sept^r/1906

Has the honor to draw attention to the above and to request to ~~be informed as to what action has been taken in the matter and when a reply may be expected.~~ an early reply thereto

By Order,

Sd/- 15/3/07

Secretary,
Muzrai Department.

R.S
16/3/07